Farley, William

From: Ross, Patrick

Sent: Monday, April 28, 2014 7:34 AM

To: 'Kevin Ture'

Cc: Williams, Christopher D; Farley, William; Michael Garn; Tim Downes
Subject: RE: VTRANS Rochester ER BFR 0162 Bridge 19

Hello Kevin et al.

The critical path work detailed in the attached plan and email below is approved conditionally. As discussed the fill must be
contained within the cofferdam system, if necessary, the cofferdam shall be sealed with additional plastic and or smaller
sand bags to isolate the work area from the White River. If dewatering is required, water must be pumped to an upland
location and properly filtered.

If there are any issues with the proposed cofferdam system, or any discharges, the plan will need to be immediately
modified to ensure the system can contain the construction sediments without discharge.

Stone fill used to build the temporary footings shall be as clean as possible. The work area adjacent the river shall at all
times be neat, clean and orderly. Any and all disturbances adjacent the White River shall be stabilized with hay mulch,
erosion matting or similar.

If there are any changes to the plan or if there are any in-stream related issues that arise Schultz Construction is required to
notify my office.

Any and all changes to the river channel related construction plan that run through my office will ultimately be authorized by
the Resident Engineer.

Regards,

Patrick Ross, P.E.
River Management Program
work cell: 802-279-1143

From: Kevin Ture [mailto:KTure@wmschultz.com]

Sent: Friday, April 25, 2014 3:42 PM

To: Ross, Patrick

Cc: Williams, Christopher D; Farley, William; Michael Garn; Tim Downes
Subject: VTRANS Rochester ER BFR 0162 Bridge 19

Patrick,

WM Schultz respectfully requests permission to begin in stream work in the White River on or
about May 1°*. This project contains an extremely tight schedule and in order to meet the critical
path to successfully complete the new bridge this season, we are requesting this waiver so we
may begin temporary bridge construction in the next coming weeks.

Attached please find the revised temporary bridge plan and elevation as prepared by TAW
Associates. It was required by VTRANS to move abutment #2 (east abutment) some 10’ closer to
the White River from our original plan in order to accommodate safe truck movement at the



intersection of Rt. 100 with Rt. 73. Also attached are the EPSC plan for stage 1 and 2 of
construction as prepared by Pathways Consulting.

If we gain your approval, we would like to start Stage 1 on the temporary abutments as soon as
possible. Our plan is to construct the 1 cy sand bag cofferdam (on the west side 19 to protect the
White River, then place stone fill and select fill embankment per the plans and then construct the
abutments. After this phase is complete, no additional in stream work will be required until Phase
2. We anticipate having traffic on the detour and temporary bridge in early June and then would
like to start Phase 2 existing bridge removal.

| would like to thank you for your time you have spent meeting us in the field on the Rochester
project. Please let me know if you need any additional information.

Respectfully yours,

Kevin Ture

SCHULTZ CONSTRUCTION, INC.
PO Box 2620

Ballston Spa, NY 12020
Phone: 518.885.0060 Ext. 221
Cell: 518.956.0255

Fax: 518.885.0744

SCHULTZ



